SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:54PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 202 Const Calendar Day: 770 Date: 18-Oct-2011  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60-71
Precipitation None Condition partly cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-2171R01, "PWS Restraint System at Pier W2".

» ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

*The ABF crews installed two vertical rollers on the sides of the jacking saddle. Another vertical roller will
be provided at the middle of the jacking saddle.

» The ABF crew continue putting in the place the final pieces of the Secondary Hauling System, the plate
shown as Details 10 and 11 on sheets No. DE419HT, DEDE419IT of the submittal ABF-SUB-2171R01.
This plate will transfer the PWS into the slots of the saddles. Some repair is being done on these plates
which have been very time consuming.

*All the necessary lighting is completed at the W-line saddle frames.

*The ABF crews installed all the brackets shown as detail 11 and adjusting bolts shown as detail 12 on
sheets No. DE419IT.

*ABF crews completed drilling the holes on the deck of pier W2 for installation of the Transfer Arms,
"Submittal SUB-ABF-002506R00".

*ABF crews covered all horizontal arms in the framing system between the E-Line and the W-line saddles
with PVC pipes.

*Two of the PWS sliding surfaces as shown in the pictures were repaired.

*The forms around the West End Tramway and the West Floating Arms were removed.

2- The attached pictures show the detail of the performed activities.
ABF crew involved in the Secondary hauling system

Assembly of the Hauling System pieces
-Jerry Kubala

-Rigoverto Garcia

-Jose Torres
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-Waler Hernandez
-Fliex Melgar

Drilling holes for the Transfer Arms
- Lance Carlson

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM FELIX MELGAR 8.00 2.00 0.00 10.00 D
LANCE CARLSON 8.00 1.00 0.00 9.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 2.00 0.00 10.00 D
Ironworker FOR JERRY KUBALA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0300406 No
000 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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